FORM DPW-CIA 2/05 STATE OF HAWAI
Department of Accounting and General Services
Diviston of Public Works

MONTHLY ESTIMATE RECEIVED

FOR THE MONTH OF  December 20415 FEB 1411949

DK by

CONTRACTOR:  Jenhings Pacific LLC - A G 3
ADDRESS: O Box 37238 Gontract No._ 59573 g
City, State ZIP:  DAGS Job No. 14-23 7394 T

PROJECT TITLE: SDLNR Dams and Reservows on"Kaua| Wallua Reservo:r

ﬂFOR INSPECTION BRANCH USE

[ k- BTEMITTAL REGISTER { LICOMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,050,000.00  fpuE MONTHLY:

[ {J.PROJECT SCHEDULE - INITIAL & ONGOING

{ 4"TAILY REPORTS [ #I"PAYROLL AFFIDAVITS

hMONT‘HLY ESTIMATE CHECKLIST

CHANGE ORDERS [ L CONTRACT NUMBER [ £¥PROJECT NAME & LOCATION
Total $ 33,725.00 [ e ALL SIGNATURES
Adjusted Contract Amount 3 1,002,725.00
Basic Contract Change Order Jotal
Completed to Date 90.62% _$ 959,620.00 05.85% $  32,325.00 $ 991,945.00
Retained $ 49,474.00 $ 1,616.00 § 51,090.00
Amount Subject to Payment $ 910,146.00 $ . 30 709 00 $ 940,855.00
Payments to Date s e02,784.00 $ 307000000 $  933,493.00
Payments Now Due % 7,362.00 $ - $ 7,362.00
Payment No o

T CONTRACTOR:

Remarks

hoo : Copy of Change Order for FIRST and any suhseguent partial
w2 P f Fr—— payment request for that changs ovder is attached [ ]

1. Cornp-.rled amf Checked by
2. | ceriify thal the above biitis correct, just, that payment has not been recaived, and all payroll

affidavits have been submitied, are curent, or proper deductive exclusions have been made o
M/ this request. e
3. Recommended: Projact inspedor of Engineer Date: ol S
. L Jennmg_ Pacn"c LLC
Len . L% /&‘/fz /&Q&AJ /f a ’f Iy Nama cf Contractor
4. Recnmmendad Area Enginear/Archilect Date!
/ }N % @ 2% / /2 é
e / /A,, / a@h%m Projed Eagacer V-0
. A Appm j‘ nch Ghiét or Distict Engincer ’ By signature / Title: Tate
TheP blsc Work Admml r certi thatchsnga arders haya baen issued and the work yerformed
o | -
%@«m W/ JAN 26 2012

State Public Works Adminlsiretns Pale;

N

- ' >



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2011

CONTRACTOR: Jennings Pacific LLC Contract No.: 59578
PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Wailua Reservoir DAGS Job No.: 14-23-73%94
fu
g CONTRAGCT
S LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NQ. AMOUNT| TO DATE|l CMPL %) RETAINED
Jennings Pacific LLC General Conlractor ABC-27204 $1,069,000{ $959,620| 90.62% 5% $47,981
SUB-
CONTRACT |
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT} TO DATE| CMPL % RETAINED
Shredco Mowing/Shreding NIA $29,860 $29,860] 100.00% 5% $1,483
South Pacific Steel Reinforcing Steel 16621 $9,638 $0§  0.00% 5% 30
H#DIVIGI 5% $0
#DIVIO! 5% $0
#DIVia] 5% 30
#DIVIO! 5% $0
#DIVIOI 5% $0
#DIV/al 5% $0
#DIVIO] 5% $0
#DIV/01 5% $0
#DIV/O! 5% $0
#HDIV/O! 5% $0
#DIV/o) 5% $0
#DIVIO! 5% $0
#DIVIO! 5% $0
#DIVIG! 5% $0
H#DIVIGI 5% $0
#DIVIQ] 5% $0
Total Retained from Subs $1,493

A

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $49,474/

1 certify that the above retentions are correct for this request.

S)(ijr W H.)W\_

Jennings Paciftc LLC

O1-17. 2017

Signature

NOQTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Iljate

Checked/Verified by:

o=

Initial - Projedt Inspector or Enginesr



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2011

CONTRACTOR: Jennings Pacific LLC Contract No.: 59578
PRQJECT TITLE: DLNR Dams and Reservoirs on Kauai, Wailua Reserva DAGS Job No.: 14-23-7394
a CHANGE
w ORDER
9 ILICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT;
0O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEL CI'leI;I Yo RETAINED
Jennings Pacific LLC General Contractor ABG-27204 $33,725 $32,325] 95.85% 5%, $1,616{A
CHANGE|
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE f_N_O AMOUNT| TODATE: CMPL % RETAINED
#DIViol | 10% 50
#Diviot | 10% $0
#oIviol | 10% $0
#Dviot | 10% $0
#DIV/O! 10% 30
#DIVIOI 10% 30
#DIVIO! 10% $0
#DIV/O! 10% 30
#DIVIO! 10% 30
#DIVio! 10% $0
#DIVIO! 10% $0
#DIViol 10% 50
#DIVIO! 10% $0
#DIVIO 10% $0
#DIVIOI 10% $0
#DIVIO! 10% $0
#OIVIO1 | 10% $0
#DIVIOL {  10% $0
Total Retained from Subs 0|8

| |cHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUBS {A+B) | $1,616]

| certify that the above retentions are correct for this request.

S ! \ Checked/Verified by:
o Lo *{f W i yar
Name of Contractor P
¢
Initial - Preject Enspector or Engineer
it AW Ain, 61-n-20171
By Sigaature / Date ,
NOTE:

Columnar totals shall be equal in doflar vaiue to that an
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SI’:'R\II(.ZES0 0 bu

DIVISION OF PUBLIC WORKS RECE NLEL\ ¢ W C NS
Monthly Payment Slip iy, O 3
pu AL
PAYMENT NO.: 8 PROJECT TITLE: DLNR DAMS & RESERVOIRS ON EA?JAT .WAILUA RESERVOIR,
MAINT & REMEDIATION IMPTS po -
[y
SN o
BILLING MONTH: December-11 DAGS JOB NO.: 1 4-23-7394 CONTRACT E]o.: 5{9_@78 ™m
0 s 3
CONTRACTOR: JENNINGS PACIFIC LLC Z= —— 1
2 E s
VENDOR CODE: 30354700 —‘ =
5 & m
=N
Original Contract Payment Suffix: 1 = % ~
Suffix Fund Symbol Amount Earned Retainage o Amount Due
01 BOB-828M $7,750.00 $388 OO $7,362, OO
Totals: 775000 || #8800 | | 7,36200_
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
0z B08 828M $0.00 $0.00 $0.00
T T T . ) \ _ o —
Totals: {7 S L, i 7] ‘
Grand Total: ' $7,750.00 I[ $388 00 J $7 362 00 |
lz27/20i2
Verlfd@d By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 30354700

Cost Code 3A1
Voucher No. O200TMND4

Verlified By — f"{ @[@(‘z




